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Key Observations 

Key Recommendations 
 The General Assembly may wish to consolidate the three project pools (pre-

planning, detailed planning, and construction) into two pools (planning and 

construction) to reduce the time it can take a project to move through the 

three phases and potentially result in costs savings through timelier project 

schedules. 
 

 The General Assembly may wish to consider infusing additional funds into 

the Central Capital Planning Fund to prevent future delays in starting project 

planning because all planning funds are in use. 
 

 The General Assembly may wish to consider eliminating the $250 million dol-

lar limit over Chapter 806 projects as it is redundant of the Commonwealth’s 

debt capacity limit. 
 

 Planning and Budget should consider options as to how they can accomplish 

all of their responsibilities timely.  This could include expanding their budget 

staff permanently or temporarily during certain times of the year.  In addi-

tion, Planning and Budget should consider establishing pre-determined time 

frames in which certain transactions or approvals will occur.  

Why we did this review 

Acts of Assembly Chapter 806 of 
the 2013 Session of the General 
Assembly stated, “the Auditor of 
Public Accounts shall report on 
the adherence to the cash flow 
requirements for each project 
and any deviation in necessary 
project appropriation and allot-
ment, which creates a delay in 
the progress of the projects.”  

 

Scope 

This report focused on the cash 
flow processes established 

around the Chapter 806 project 
pool.  We included not only pro-
jects funded under item C-39.40, 
but also projects funded for pre-
planning and detailed planning 
under item C-39.05, since the 
timing and availability of plan-

ning funds are significant to the 
entire pool process. The scope of 

this report included  primarily 
reviewing project activity within 
fiscal year 2014.  This will be an 

annual report, describing the 
progress of the Chapter 806 pro-
jects and any project delays that 

occur each year.  

 

Chapter 806 Project Status 

73 projects total 
26 projects not started 
31 projects in planning 

16 projects in construction 

 The original intention of the Capital Outlay process was to move projects 

through three separate pools each session, allowing the General Assembly to 

stop a project, if desired.  However, only being able to move to the next pool 

annually could cause delays and inaccurate construction estimates due to the 

passage of time and cost fluctuations. 
 

 Capital projects experienced delays due to a lack of available planning funds in 

the Central Capital Planning Fund, which is only funded at $15.1 million.  
 

 The $250 million issuance limit over Chapter 806 pool funded projects seems 

redundant.  The Commonwealth already has a debt capacity limit which 

should drive the amount of debt issued each year for all capital projects rather 

than having a limit over one specific bond authorization. 
 

 Planning and Budget does not appear to have the resources necessary to ad-

dress its responsibilities timely related to the Central Capital Planning Fund 

and approval of CO-2 forms resulting in project delays. 
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